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PARSONS ENVIRONMENTAL SERVICES, INC.
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June 24, 1994
SP307:062494:02

Mr. Randy T. Ogg

Environmental Restoration Program Manager
EG&G Rocky Flats

P.O. Box 464, Building 080

Golden, Colorado 80402-0464

Subject: Weekly Project Status Report
Dear Mr. Ogg:

Provided in this transmittal is the Weekly Project Status Report for the Period of June
17, 1994 - June 24, 1994. This report has been prepared in accordance with your request
for a weekly summary of activities and action items, and merges the reports of the OU4

Phase I RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase II Project.

If you have any questions,-pleasé contact Phil Nixon at 764-8811.

Sincerely, o o
Py

Philip A. Nixon
Project Manager: Solar Pond Phase I

Pete Holland ¢ }?W

Project Manager Phase II Investigations

cc: D. Ericson, EG&G - - R. Henry, ES
' K. Ruger, EG&G R. Wilkinson, Parsons
M. Austin, EG&G T. Kuykendall, Parsons
S. Paris, EG&G P. Holland, Parsons
M. McKee, EG&G A. Putinsky, Parsons
R. Popish, EG&G (2) Central Files

J. Zarret, EG&G
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ENGINEERING-SCIENCE, INC.
1700 Broadway, Suite 900 Denver, Colorado 80290
phone: (303) 831-8100 ® telecopy (303) 831-8208

WEEKLY PROJECT STATUS REPORT
ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD:

OU4 IM/IRA

1) ES issued Letter SP307:061394:01 on June 20, 1994 responding to EG&G request to
provide a technical evaluation of the Bartlett Polymeric Barrier System product as a
stabilizing coating..

2) Letter SP307:062194:01 was issued on June 21, 994 to transmit “Xu pages on the
IM/IRA-EA Decision Document in response to EG&G comments on the Building 788
removal strategy.

3) ES prepared notes from a telephone conversation with EG&G on June 21, 1994
(SP307:062294:03) concerning the re-routing of the above ground transfer line.

4) Letter SP307:062294:02 was issued on June 22, 1994 informing EG&G that the side
slopes of the engineered cover would not exceed a 5:1 slope.

5) ES issued letter SP 307:062494:01 on June 24, 1994 requesting that EG&G assist ES in
obtaining d) information from Hanford. '

6) ES assisted EG&G with information and graphics for a presentation to EG&G senior
management.

OU4 Phase I RFI/RI

1) ' No épeciﬁc letters pertaining to the OU4 RFI/RI project were issued.

OU4 Phase II RFI/RI

1) The Draft Final‘WBS Dictionary was submitted to EG&G on Wednesday, June 8, 1994.
EG&G comments were planned to be received on June 16, for the final document

submittal scheduled on June 22. However, comments have not been received from
EG&G.
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A revised Project Organization Chart was issued to EG&G for review, including an
interim plan until Pete Holland is available fulltime on June 30, 1994.

2)

REPORT SUMMARY AND FUTURE ACTIONS:
OU4 IM/IRA
IM/IRA-dd

The IM/IRA-EA decision document was submitted on May 23, 1994. Work on this document
is on hold until comments are received from CDH/EPA.

Design
ES has re-evaluated the footprint of the engineered cover to provide additional capacity and

optimize the design. ES is obtaining current EG&G specifications and is beginning to prepare
the specifications package.

Building 788

The D&D team received comments on the IM/IRA-EA decision document and has incorp.orate
the comments for submittal to DOE/EPA/CDH for concurrence.

OU4 Phase I RFI/RI

The RFI/RI team is finalizing a comment response document and is on hold until additional
comments are received from CDH/EPA or until C-Pond drilling activities commence.

OU4 Phase IT RFI/RI

The Implementation Plan is still an outstanding action item for ES. A general comment was
received on the WBS dictionary from EG&G that is being addressed for incorporation into the
dictionary.
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